

Trinity United Methodist Church

Vital Church Initiative	Consultation Report Deadlines			
<i>On or before</i>	Task	Responsible Party	Ref	PROGRESS SO FAR
Report 'yes' vote - March 20, 2016	UMC mission statement as own	Congregation leaders	Prescriptions Intro	
Report 'yes' vote - March 20, 2016	VCI Prayer Covenant team	Congregation leaders - Carol Hillman is leading this	Prescriptions Intro	
4/15/2016	Form Facilities Review and Upgrade Team	Pastor in consultation with coach	1-A	3-5 - one must be a trustee
4/15/2016	Form Path to Discipleship Team	Pastor in consultation with coach	2-A	3-5 people
4/30/2016	Create a new Worship Design Team	Pastor in consultation with coach	3-A	3-5 (pastor, music Staff for all services, one Youth, two young adults and two unpaid staff)
5/1/2016	Worship of Spiritual Renewal	Pastor and Coach	Prescriptions Intro	
6/1/2016	Worship Consultant hired	Worship Design Team	3-B	

6/1/2016	Workshop 'Leadership Accountability and Policy Governance'	Coach	4-I2	
6/4/2016	Create a visioning team	Pastor in consultation with coach	4-A	
6/4/2016	Visioning workshop	Coach or designee	4-A	
6/30/2016	Complete study of demographics	Worship Design Team	3-A	
7/1/2016	Visit 3 healthy vibrant churches	Worship Design Team	3-C	
8/1/2016	Study MissionInsite and community survey	Community Ministries Team	5-B1	???
Fall 2016	HOLY CURRENCIES All-Church Study + Sermon Series	Pastor and church council in consultation with coach	Prescriptions Intro	
2016 Church Conference	Policy Governance Transition plan	Church Council in consultation with coach	4-I3	
9/1/2016	Create Community Ministries Team	Pastor in consultation with coach	5-A	???
10/1/2016	Create job descriptions of all paid and unpaid staff positions	Pastor, staff persons, SPRC	4-D	
10/1/2016	Develop implementation and evaluation plan for bridge events	Communities Ministries Team	5-B2	
10/30/2016	Complete 1 st annual continuing education	Pastor	3-F	

2017 Budget	Create sustainable budget for high quality worship	Church Council, Finance Committee, Board of Trustees, Worship Design Team, and the pastor	3-G	
11/1/2016	Goal setting workshop	Coach in consultation with pastor	4-C	
11/15/2016	Receive consultant's recommendations	Worship Design Team	3-B4	
11/15/2016	Study: GET THEIR NAME + Workbook	Community Ministries Team	5-B	
Advent 2016	Conduct staff audit	Pastor & SPRC in consultation with coach	4-E	
1/1/2017	Create Building Manager Position	SPRC, pastor, office manager	1-C	
1/1/2017	Develop strategic plan to invigorate worship	Worship Design Team	3-D	
1/1/2017	Establish intentional system for recruiting laity	Pastor and paid staff, in consultation with coach	4-H	
1/1/2017	Policy Governance Transition complete	Church Council	4-I	

Ash Wednesday 2017	Full implementation: Discipleship Pathway and Generative Leadership Development	Pathway Team	2-A	
Ash Wednesday 2017	Fully implement worship plan	Worship Design Team	3-E	
3/15/2017	Create a ministry audit team	Pastor in consultation with coach	4-F	
6/1/2017	Complete ministry alignment	Ministry audit team	4-F	
6/1/2017	Celebrate and dissolve ministries out of alignment	Church	4-G	
6/15/2017	Hold first bridge event	Community Ministries Team	5-B3	
2017 Slate of Officers	Create & implement a process for identifying, recruiting, equipping, developing, mobilizing, & evaluating leaders	Committee on Nominations & Leader Development	2-C	
10/1/2017	Complete and evaluate first 4 bridge events	Community Ministries Team	5-B5	